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blicized Government Projects/Programs/Activities (A t in Million Pesos) Status of Publicized Government Projects/Programs/Activities (Amount in Million Pesos)
Agency/ Total Cost Contractors Completion Date Reasons
Address Name/Particulars Location i Name Contractors Date % of Total Cost for Delayed Priority | Review Undertaken Further AuditAction Taken Remarks
& ID No. Original Revised Financial Started Original Revised | Completion to Date Completion Project | Auditorial/ | Technical | AOM ‘ NS I ND | Amount
Capacity Legal Review
(A) (B) (C) (D) (E) (F) (@) H [0} (J) (K) (L) M (N) (0)
1| Philippine | Various Major PGH Hilmarc's 15,734,583,944.52 1-Jun-18 31-Jul-18 24-Feb-22 100.00% 447,952,939.04 |1. Unforeseen discoveries during As fo date;
General Infrastructure Compound DOH Funded Project: Variation Order No. 1: Construction as per last Approved implementation caused 1. P10 - Renovation of Central ICU
Hospital Projects 97,656,277.98 27,830,196.98 | Corporation Progress Billing No. 9| additional works a. Contractor completed the punch lists.
2017 GAA: Variation Order No. 2: 21-Apr-23 2. Site & ground preparations b. Pending the submission of the Facility Operational
84,411,894.83 15,896,229.79 prior to demolition phase Main(enance_ Manual, and the Complete Testing and
2016 DOH Funded Project & caused additional works order Commissioning Documents.
Reprogrammed Fund: 2. Project Wide
281,795,248.42 3. Pending variation order a. Finalization of unworkable items, Final Variation
approval Order (Net Deductive) for submission.
Total Original Amount: Revised Contract Amount:
463,863,421.23 507,589,848.00 4. Formal cancellation/contract
amendment of two project
packages to be cancelled
5. Enhanced Community
Quarantine during the
COVID-19 pandemic
2| Philippine | Consultancy Services for the PGH Compound | Php 1,345,500.00 None Broadfield - 14-Feb-22 11-Oct-22 N/A 75.00% P 1,009,125.00 9-month duration but with stop of 1. Issued the suspension last 06 December 2023
General Amendment of Environmental Compound Engineering time line since 24 August 2022 due due to the pending issuance of the Treater Storage
Hospital | Compliance of the UP-PGH Technologies to DENR evaluation of ECC and Disposal (TSD) Permit. )
and Integrated 2. For the TSD application, DENR requires an
" 5 updated contract for hazardous waste hauling and
Services 1st suspension on 24 August 2022 treatment. A new contract for PGH hazardous waste
due to dependency of subsequent hauling and treatment was awarded to Cleanway on
activities on the availability of 08 December 2025. The application for the TSD
DENR-EMB NCR EIA section and permit was subsequently submitted on 19 March
EIA Review Committee, lifted on 2026 and is currently under evaluation.
13 October 2023 -
2nd suspension on 6 December
2023 due to Treater, Storage and
Disposal (TSD) Permit application
review
3|Philippine | Comprehensive PGH Php 3,007,700.00 None Power House - 25-Mar-23 25-Mar-25 N/A 100% P 3,007,700.00 N/A 1. Contract Extension signed to ensure continuity of
General Treatment, Buildings Pest Control the essential service in providing pest control.
Hospital General Pest Services 2. March 28, 2026: Expiration of the existing contract.
Extermination and
Rodent Control
Program .
4/|Philippine | Vital Rehabilitation Old OR and Php 11,094,484 .44 None Orient Maffi Php 513,795,000.00 25-Jun-24 3-Oci-24 26-Nov-24 43.48% P 4,823,728.08 N/A 1. After issuance of the Notice of Cancellation, the
General of Waterline System Administrative Construction preparations of Contractor's Final Billing and Project
Hospital | of Charity Wards, Old OR Comp. Close Out Documents are on-going.
and Administrative Building
o
5|Philippine | Fit-Out Construction of the PGH Php 1,377,125,518.5 None D.M. Consunji, Php 23,026,270,625.22 28-Jan-25 5-Aug-26 N/A 47.920% 659,931,066.6 N/A 1. As of March 19, 2026 the actual project
5z R . : ! accomplishment is already at 42.022% (.017%
ﬁz::i: ll ;:::Z:\:dpsh);s:ﬂ: i Specialy Compound Ine. advance) from planned accomplishment.
2. On-going Works: Dryworks, Masonry Works, and
MEPF Works from Ground Floor to Seventh Floor.
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