

UNIVERSITY OF THE PHILIPPINES SYSTEM
LIST OF PROJECTS FOR 2015

Seq	Particulars	Amount	Remarks/Justifications	Status as of 30-Sep-15			Beneficiaries
				Total completed projects/ obligated	Total on-going bidding	still awaiting status	
	Acquisition and upgrading of various hospital equipment	3,150,037,000.00					Various clinical/office departments
	Ongoing Procurement:						
	BAC1	296,307,125.91		9,360,265.01	192,219,367.07	94,727,493.83	
	BAC3	3,039,100.00		0	3,039,100.00		
	SBAC1	434,093,787.14		0	295,164,657.00	138,929,130.14	
	SBAC2	607,268,374.51	Acquisition of new	59,585,551.46	395,081,545.67	152,601,277.38	
	SBAC3	465,888,650.08	equipment and replacement		405,605,350.08	60,283,300.00	
	SBAC4	202,288,139.00	of non-working equipment.	0	189,788,139.00	12,500,000.00	
	SBAC5	213,695,200.00		165,754.53	135,421,445.47	78,108,000.00	
	Obligated to PITC	707,840,000.00			700,860,460.00	6,979,540.00	
	UPSystem - SPMD	101,212,255.26				101,212,255.26	
	Balance to be given to any BAC/SBAC	118,404,368.10				118,404,368.10	

Prepared by:

Edna P. Siao
EDNA P. SIAO
Chief, Budget Division

Edna P. Siao 10/27/15

Approved by:

Jose C. Gonzales
JOSE C. GONZALES, M.D.
Director

Jose C. Gonzales
OCT 28 2015