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Commission on Audit
Regional Office/Cluster:
Enhanced Consolidated Quarterly Report of the Government Project/Programs/Activities

For Second Quarter, Calendar Year 2026

Publicized Government Projects/Programs/Activities (Amount in Million Pesos) Status of Publicized Government Projects/Programs/Activities (Amount in Million Pesos)
Agency/ Total Cost Contractors Completion Date Reasons : :
Address Name/Particulars Location Name Contractors Date % of Total Cost for Delayed Priority| Review Undertaken FurherAudit Adion Taken Remarks
& ID No. Original Revised Financial Started Original Revised |Completion| to Date Completion Project|Auditorial/{Technical| AOM| NS | ND | Amount
Capacity Legal Review ’ [ I
(A) (B) (©) (D) (E) (F) ©G) H [0} ) (K) L) (N) (@)
Philippine | Various Major PGH Hilmarc's 15,734,583,944.52 | 01-Jun-18 31-Jul-19 24-Feb-22 | 100.00% P 447,952,939.04 1. Unforeseen discoveries during As to date:
General Infrastructure Compound DOH Funded Project: Variation Order No. 1: Construction as per last Approved| implementation caused 1. P10 - Renovation of Central ICU
Hospital Projects 97,656,277.98 27,830,196.98 | Corporation Progress Billing No. 9|  additional works a. Contractor completed the punch lists.
2017 GAA: Variation Order No. 2: 21-Apr-23 2. Site & ground preparations b. The Contractor recently submitted the Facility
84,411,894.83 15,896,229.79 prior to demolition phase Operational Maintenance Manual, and the
2016 DOH Funded Project & caused additional works order Complete Testing and Commissioning
Reprogrammed Fund: Documents. On-going validation of the
281,795,248.42 3. Pending variation order transmitted files.
m approval 2. Project Wide
Total Original Amount: Revised Contract Amount: a. Completed the reconciliation of the Final
) Variation Order (Net Deductive) for submission.
463,863,421.23 507,589,848.00 4. Formal cancellation/contract b. Final documentation on the Unworkable Items
amendment of two project Final Variation Order (Net Deductive) for
packages to be cancelied endorsement to the Administration.
5. Enhanced Community
Quarantine during the
COVID-19 pandemic
Philippine | Consultancy Services for the PGH Php 1,345,500.00 None Broadfield - 14-Feb-22 11-Oct-22 N/A 75.00% P 1,009,125.00 |9-month duration but with stop of The project remains suspended as of December
General | Amendment of Environmental  |Compound Engineering time line since 24 August 2022 due 6, 2023, pending the issuance of a Treater,
Hospital | Compliance of the UP-PGH Technologies to DENR evaluation of ECC Storage, and Disposal (TSD) permit from DENR.
and Integrated Addmopally, D!ENR—EMB is currently evaluanng'
SETites 1st suspension on 24 August 2022 the ance of Violation related to the Generators
Permit to Operate.
due to dependency of subsequent
activities on the availability of For the TSD Permit, a new contract for PGH
DENR-EMB NCR EIA section and hazardous waste hauling and treatment was
EIA Review Committee, lifted on awarded. And the said contract was already
13 October 2023 susbmitted to Broadfield for application.
2nd suspension on 6 December
2023 due to Treater, Storage and
Disposal (TSD) Permit application
review
Philippine | Comprehensive PGH Php 3,007,700.00 None Power House - 25-Mar-23 25-Mar-25 N/A 100% P 3,007,700.00 N/A 1. Contract Extension signed to ensure continuity
General Treatment, Buildings Pest Control ' of the essential service in providing pest control.
Hospital General Pest Services 2. March 25, 2026: Expiration of the existing
Extermination and contract.
Rodent Control
Program
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4|Pnhilippine | Vital Rehabilitation Charity wards, | Php 11,094,484 .44 None QOrient Mafri Php 513,795,000.00 25-Jun-24 03-Oct-24 26-Nov-24 | 43.48% P 4,823,728.08 N/A 1.Final billing with set of documents attachment
General | of Waterline System Old OR and Construction transmitted to Accounting for processing of final
Hospital of Charity Wards, Old OR Administrative Corp. billing with Liquidated Damages computation.
and Administrative Building
5{Philippine | Fit-Out Construction of the PGH Php 1,377,125,518.5 None D.M. Consunji, | Php 23,026,270,625.22 | 28-Jan-25 05-Aug-26 N/A 57.740% P 795,152,274.38 N/A 1. Progress Billing 7-10 Endorsed to UP System.
General | Felicidad Sy - Multi Specialty Compound Inc. 2. Progress Billing 12 re-transmitted back to
Hospital Building Phase 3 DMCI for clarification of Financial Amount on

accomplishment

3. Meralco released the yellow card to DMCI last
May 14, 2026

4. On going installation of utilities

5. PGH concerns the leak on the ongoing
encountered during the excavation on the MSB
perimeter for the drainage

line.
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